

NPS Fundamentals Development Timeline

Batch Number	Module Name	Prototype I	Prototype II
1	Customer Service	Thursday, November 14, 2013	Wednesday, November 20, 2013
	VRP	Thursday, November 21, 2013	Thursday, November 21, 2013
	WASO	Wednesday, November 27, 2013	Friday, November 29, 2013
	User Testing	Incorporate Comments	
	December 2-6	December 9-20	
2	Cultural Resources	Thursday, December 19, 2013	Thursday, January 16, 2014
	Facilities	Thursday, January 16, 2014	Thursday, January 30, 2014
	Interpretation	Thursday, January 30, 2014	Thursday, February 6, 2014
	Leadership	Thursday, February 6, 2014	Thursday, February 20, 2014
	Partnerships	Thursday, February 27, 2014	Thursday, March 6, 2014
	User Testing	Incorporate Comments	
	March 10-14	March 17-31	
Pilot	April 7, 2014		

We need the content grid to work on Prototype Level Two. January 6, 2014