

# NPS\_Fundamentals

---

Order	Module	Minutes	Words	Slides	Content Grid	Prototypes		
						Operational	Media	Content
1.	Visitor and Resource Protection (VRP)	16	1,618	<a href="#">24</a>	09/30/13 <sup>Ⓜ</sup>	08/15/13	9/26/13	<a href="#">11/21/13</a>
2.	Customer Service	23	2,388	<a href="#">36</a>	09/23/13 <sup>Ⓜ</sup>	08/29/13	10/24/13	<a href="#">11/20/13</a>
3.	Washington State Office (WASO)	36	3,663	<a href="#">42</a>	09/20/13 <sup>Ⓜ</sup>	09/03/13	11/05/13	<a href="#">12/17/13</a>
4.	Facilities Management	36	3,669	43	12/18/13	<a href="#">12/17/13</a>		
5.	Interpretation and Education	36	3,606	<a href="#">48</a>	12/16/13		<a href="#">10/29/13</a>	
6.	Natural and Cultural	45	4,517	47	N/A			
7.	Personal Leadership	26	2,633	35	N/A			
8.	Partnerships	21	2,155	<a href="#">14</a>	<a href="#">06/27/13</a> <sup>*</sup>	<a href="#">06/10/13</a>		
Totals		239	24,249	289				

<sup>Ⓜ</sup> This was not a FINAL version. We started building without a final content document.

<sup>\*</sup> This module went back to Allen Interactions for redesign. It was the first module in the project.

<sup>Ⓜ</sup> This is the only module with a FINAL version content grid in the BLM folder.

The following are deliverables in the project workflow:

- Functional Prototype— Allen Interactions creates a PowerPoint document.
- Operational Prototype— NTC creates a working version of the PowerPoint.
- Media Assets—Allen Interactions creates publication-ready media.
- Media Prototype or Integrated Prototype One—NTC incorporates the media assets into the operational prototype.
- Content Grid—NPS and AI worked together to create all scenarios for a module.
- Content Prototype or Integrated Prototype Two—NTC incorporates the content grid into the previous prototype.

For more information about items in the project workflow, refer to the [NPS Fundamentals Workflow](#) Adobe document.

The Allen Interactions SharePoint [Project Website](#) was the official collaboration site for project files.

When you are working with a [Dynamic Timeline](#), you will have to communicate changes.

NTC helps with:

- Identifying the [content review process](#)
- The [development timeline](#).