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ROADMAP FOR MILITARY LAND WITHDRAWAL EXTENSIONS OVER 5,000 ACRES REQUIRING CONGRESSIONAL ACTION 

Introduction	
The purpose of the Military Land Withdrawal Extension Roadmap (Roadmap) is to provide Air Force and Department of the Interior (DOI) personnel with a clear, concise, common-sense approach that outlines the process required for extension of withdrawn military lands over 5,000 acres that require Congressional action.  The Roadmap and supporting Appendices are designed to illustrate the steps required by each agency during the multi-year process of preparing for legislative action to extend the withdrawal.  Details of the Roadmap include, but are not limited to:
· A timeline of the major steps required for the withdrawal process 
· Specific actions required of the Air Force as applicant; of the Bureau of Land Management (BLM) as request processor (see Appendix A); and coordinated items which should be accomplished jointly 
· Applicable public laws, regulations, and agency policy, both Air Force and BLM, governing the withdrawal process and management of withdrawn public lands
· Interagency coordination points for each level within the agency (Air Force and BLM) hierarchy 
· Environmental considerations and options for analysis
· Public involvement and consultation requirements 
· A table with existing Air Force Land Withdrawals over 5,000 acres (Appendix B) 
· A slide presentation with a matrix summarizing stakeholder interaction  (Appendix C)
This Roadmap is designed as an extension process baseline or policy document; it is not envisioned as a detailed “how to” and certain issues, such as funding or reimbursement vehicles, will need to be addressed on an individual project basis.  Certain Roadmap steps may require refined office symbols and/or roles and responsibilities.  Additionally, Navy or Army use of the Roadmap may require some modification to conform to their specific Service requirements.
For the smooth and successful accomplishment of an extension of withdrawn military lands, collaboration between the parties (Air Force and BLM) should begin very early in the process and include awareness of management efforts and required actions on each side as the process continues.   A key element of the collaborative process will be publication of a document that specifies military Purpose and Need for the continued land withdrawal, analyzes natural resource issues and impacts, and will be shared with the public. 
Assumptions Used for Constructing the Roadmap
1. The Roadmap is not applicable to Land Withdrawal Extensions under 5,000 acres, or those over 5,000 acres which do not require Congressional action.
2. The estimated length given for the extension process is for the existing installation footprint only (no additional public lands requested).  The BLM Washington Office (WO) estimates 2 -3 years of additional time for processing the expansion of an installation’s footprint through the withdrawal of additional public lands in conjunction with the renewal of an existing legislative withdrawal or a new stand-alone withdrawal over 5,000 acres.
3. Appropriate NEPA compliance for a particular extension should be examined on a case-by-case basis and in light of the particular factual circumstances and the original withdrawal legislation.   Services should consult carefully with Service counsel on this question and regarding the scope and construction of any NEPA document, as it is likely that, if preparation of a NEPA document is appropriate, Services will be able to use NEPA tools such as incorporation by reference to take advantage of already-completed analyses.  In addition, if a Legislative Environmental Impact Statement (LEIS) is prepared, many of the requirements for an administrative Environmental Impact Statement may not apply.
4. The estimated timeframe built into the Roadmap for NEPA/environmental analysis is two years.
Roadmap Major Milestones
Major milestone actions, extracted from the complete Roadmap, are provided below to establish an overview timeline in order for smooth execution and to minimize interruptions in implementation.
	Action Year
	Responsible Party/Parties
	Milestones
	Budget Action

	11.1
	AFCEC/PI, Base Mission Proponent
	Determine if an extension to existing land withdrawal is required by mission needs
	

	10.2
	AFCEC/CP, Base Mission Proponent
	Formulate general Purpose and Need for continued land withdrawal to assist in funds request for withdrawal process 
	

	10.3
	Base, AFCEC/CP
	 Identify requirement for funds (NEPA, BLM support, etc.) for withdrawal process using Activity Management Plans (AMP)
	X

	8.1
	HAF/A3
	Notify applicable state congressional delegations of land withdrawal extension intentions
	

	7.1
	Base Mission Proponent and A7, AFCEC/CP, MAJCOM/A8, HAF/A3,A7
	Develop detailed Purpose and Need for extension of withdrawn lands using T/TSNS and vet within Air Force chain of command as required
	

	6.3
	HAF/SECAF, DOI/BLM/USFW/USDA
	Develop project specific MOA/MOU
	 

	6.4
	AF (TBD)/BLM
	Implement an Interagency Agreement and SOW for BLM NEPA, cadastral and realty withdrawal processing support (contract)
	X

	5.4
	Base Mission Proponent
	Submit withdrawal extension application to BLM State Office
	 

	5.5
	AF/BLM
	Initiate NEPA (EA/LEIS) Preparation (fund contract support)
	X

	5.6
	HAF/SECAF, DOI/BLM WO (BLM SO if applicable)
	Publish Joint Notice of Proposed Withdrawal Extension and Joint Notice of Intent for NEPA preparation in Federal Register
	 

	5.6
	HAF/SECAF, DOI/BLM WO (BLM SO if applicable)
	Hold at least one public meeting for the Notice of Proposed Withdrawal Extension.  Joint AF/BLM if possible.
	

	Action Year
	Responsible Party/Parties
	Milestones
	Budget Action

	5.7
	AF/BLM
	Initiate and draft legislative language
	

	4.4
	AF (TBD)
	Publish Notice of Availability of Draft NEPA documentation in Federal Register (if applicable)
	 

	4.5
	AF/BLM
	Initiate formal legislative liaison with Congressional committees
	 

	4.8
	AF/BLM
	Continue drafting withdrawal extension legislation incorporating updates based on the Draft NEPA documentation (if applicable)
	 

	4.9
	BLM
	Develop Findings and Recommendation for the proposed withdrawal extension
	 

	3.1
	AF (TBD)
	Notify Congress and DOI of continuing military need for all or portion of the withdrawn lands (if applicable)
	 

	3.3
	AF (TBD)
	Publish Notice of Availability of Final NEPA in Federal Register (if applicable)
	 

	3.4
	AF (TBD)/BLM
	Military department submits draft legislation to DoD and DOI
	 

	2.1
	AF (TBD)
	Initiate program/request funds for actions in anticipation of legislation being enacted
	X

	0
	 
	Legislation enacted or military operations cease 
	 

	+1.1
	AF (TBD)
	Fund actions as a result of enacted legislation 
	X



ROADMAP FOR 
MILITARY LAND WITHDRAWAL EXTENSIONS OVER 5,000 ACRES

11 YEARS OUT (Timeframes expressed are from expiration of an existing withdrawal)
Air Force Actions
11.1.   Determine if an extension of existing Land Withdrawal is required by mission needs (AFCEC/CP, Base Mission Proponent)

10 YEARS OUT 
Air Force Actions
10.1.  Establish Administrative Record for withdrawal process going forward
10.2.   Formulate general Purpose and Need for continued military withdrawal of the public lands to assist with the funding request for withdrawal process (Base Mission Proponent and Real Property, AFCEC/PI)
10.3.  Identify requirement for withdrawal process (Base [Mission Proponent and Real Property], AFCEC/PI) from Activity Management Plans (AMP)
· NEPA requirements, estimate
· BLM processing estimate1, including Resource Management Plan (RMP) changes (if applicable), and development of the Withdrawal Management of Land Boundaries (MLB)2 Plan

8 YEARS OUT
Air Force Actions
8.1.	Notify applicable state congressional delegation of upcoming renewal intentions (HAF/A3)
8.2.	If withdrawn lands are co-located in same state or otherwise linked to another military service’s withdrawn lands, notify the applicable Service and OSD (Under Secretary of Defense for Personnel and Readiness) of Air Force intentions to extend withdrawal (HAF/A3)

7 YEARS OUT
Air Force Actions
7.1.  Base (Mission Proponent and A7), MAJCOM (A8), HAF (A3, A7)formulate and vet detailed Purpose and Need and coordinate extension of withdrawn lands processing using the Test/Training Space Needs Statement (T/TSNS) for range extensions in AFI 13-201, Attachment 6 (minus Chapter 5, Aeronautical Coordination) for duration of withdrawal.  Same T/TSNS process for extending the withdrawal of base lands, but include Strategic Basing Group for vetting also. 
7.2.  HAF (A3, A7), AFCEC (CP), and Base (Mission Proponent/A7) review Planning Readiness Status (e.g., Tribal, State Historic Preservation Office [SHPO], and other consultations; updated Integrated Natural Resources Management Plan [INRMP] and Integrated Cultural Resources Management Plan [ICRMP]; status of permits and Air Installation Compatible Use Zone [AICUZ], etc.) 
7.3.	Ensure funds for NEPA documentation and other studies are identified in the Air Force Comprehensive Activity Management Plan (AFCAMP), AFCEC/PI, HAF/A3

Coordinated Air Force/BLM Actions
7.4.  HAF (A3, A7), AFCEC (CP), Base (Mission Proponent, A7), BLM Washington Office (WO)/State Office (SO)/Field Office (FO) review the RMP and development of Withdrawal MLB Plan as part of the Planning Readiness Status


6 YEARS OUT
Air Force Actions
6.1.  HAF (A3, A7), SAF/GCN, AFCEC (CZ, CP, CI), MAJCOM (A3, A8), and Base (Mission Proponent, A7, Public Affairs minimum) form Integrated Process Team (IPT)3
· Formulate Air Force strategy for withdrawal completion
· develop organizational chart with action proponents for each step 
· develop timelines required for such steps

Coordinated Air Force/BLM Actions
6.2. 	IPT and BLM WO/SO/FO counterparts (BLM Military Withdrawal Team should include realty, cadastral, planning, legal, legislative, records systems, mining, resource, etc., subject matter experts) 3
· Review existing withdrawal language and ensure all requirements (e.g., land surveys, resource management plans, etc.) have been accomplished.  If they have not been accomplished, the completion of required tasks needs to be incorporated into this document and schedule
· Review existing withdrawal legislation and determine any special withdrawal extension requirements.  All requirements should be incorporated into this document and schedule 
· Identify additional project documentation which may need to be prepared/updated (e.g., Withdrawal MLB Plan (high risk boundaries mitigation), RMP, mineral report, etc.).  All requirements should be incorporated into this document and schedule 
6.3.  HAF/SECAF Develop a project specific Memoranda of Agreement (MOA)/Understanding (MOU) with BLM/USFWS/USDA to outline roles and responsibilities to ensure effort is completed to meet each agency’s requirements
· SECAF coordinates with Assistant Secretary, Land &Minerals Management,  DOI/Director, BLM level to agree on Purpose and Need for withdrawal extension
6.4.  Prepare and implement Interagency Agreement and Statement of Work for BLM application processing and NEPA review and support (includes cadastral, realty, and resource support, etc.) 

BLM Actions
6.5.  BLM Field Office reviews existing case file and reviews check sheet and initiates coordination with  BLM National Withdrawal Coordination Office and BLM Military Liaison (if not already initiated).  See Appendix A for BLM processing checklist, which includes coordinated BLM and military agency actions.  BLM WO will notify DOI/SOL.

5 YEARS OUT
Air Force Actions
5.1. Wing Leadership begin (if not previously initiated at the 7 year point) consultation with State and Federal Agency heads (e.g. State Director, BLM; State Director Game and Fish; Regional Director, USFWS, etc.)
5.2.  Wing Leadership begin specific consultation on withdrawal extension issues with applicable tribes
5.3. 	Base resource reps begin consultation with local USFWS, if appropriate (Endangered Species Act [ESA] or Wildlife Refuge issues)




5.4.	Base resource reps begin consultation with local (Field Office) and State Director, BLM
· Submit Withdrawal Extension Application to State Office, in accordance with existing legislation or ensuring 43 CFR 2310.1-2 requirements are satisfied 43 CFR 2310.1-2 Requirements:
A. Name of applicant
B. Delegation of authority, if required
C. Consent of head of agency
D. Type of withdrawal (extension)
E. Legal description
F. Legal description of overlapping withdrawals, if any
G. Purpose of statutory program for withdrawal 
H. Extent of segregation (N/A--this Roadmap assumes a status quo extension only)
I. Temporary land uses permitted
J. Analysis of alternatives
K. Duration of withdrawal
L. Alternative sites
M. Water requirements 
N. Location of records
O. Mineral report prepared/updated by a qualified mining engineer/geologist
P. Whether the proposed use will result in contamination of any or all of the requested withdrawal, reservation, or restriction area, and if so, whether such contamination will be permanent or temporary

Coordinated Air Force/BLM Actions
5.5.  HAF (A3, A7), SAF/GCN, AFCEC) begin collaborative process with BLM WO and USFWS (if appropriate)
· Charter a collaborative committee3 (perhaps under the Interagency Land Use Coordinating Committee [ILUCC]) to gain concurrence on actions to be taken and MOA/MOU on how parties will work together in processing withdrawal extension.  Department/agency leads will be appointed by respective Assistant Secretaries. 
A. Initiate NEPA process; Military Department as lead agency, with BLM as cooperating agency, and others as required (e.g., USFWS, DOE, etc.) 
B. Overall withdrawal extension process requirements
C. Dispute resolution at each level of applicable organizations
· Wg CC to State BLM Director; allow 30 days for review and coordination.  If not resolved, up-channel to:
· HAF and Director BLM; allow 30 days for review and coordination.  If not resolved, up-channel to:
· SECAF and Assistant Secretary of BLM. If not resolved at this level, can choose to send dispute to CEQ or EPA, or agree to disagree
5.6.  Joint Notice of Proposed Withdrawal and Extension and Notice of Intent for NEPA Preparation is published in the Federal Register on the same date by both DOI and DoD.  The Notice should include:
· Information regarding the NEPA preparation in support of the proposed withdrawal and extension which will be submitted to Congress
· Certified legal description of the lands in the NEPA study area.  (Note: legal description should be the same as the existing withdrawal area)
· Publication of this Notice begins NEPA scoping process and initiates comment period of 90 days for the proposed withdrawal extension.  At least one public meeting for the Notice of Proposed Withdrawal Extension must be held.  Public meetings may be scheduled any time after this notice is published. (Recommend coordinating withdrawal and NEPA meetings.)

5.7.  HAF A3/BLM WO Initiate and draft legislative language

4 YEARS OUT
Air Force Actions
4.1.  Base advocate updates dialog with USFWS, as appropriate
4.2.  Base Commander updates dialog with tribes
4.3.  Base advocate updates dialog with local and state BLM
4.4.	Notice of Availability of Draft NEPA document be published in Federal Register

Coordinated Air Force/BLM Actions
4.5.  HAF A3 and BLM WO initiate formal military/DOI liaison with Congressional committees (Armed Forces, Natural Resources)
4.6.  AF and BLM review their withdrawal extension process MOU for adherence to obligations, and continue coordination on joint AF and BLM resource management plan and Withdrawal MLB plan
4.7.  HAF/BLM, and others as applicable, continue ILUCC meetings with update on progress, identifying and resolving any issues
4.8.  HAF/Base consult with local (Field Office), State Director, and BLM WO concerning NEPA (including responses to public comments) and other environmental compliance for the congressional withdrawal

BLM Actions
4.9.  Develop Findings and Recommendations for the proposed withdrawal extension (must be vetted through BLM, DOI, and AF prior to finalization) 

3 YEARS OUT
Air Force Actions
3.1. The Secretary of the military department concerned may be required to notify Congress and the Secretary of the Interior concerning whether the military department will have a continuing military need for all or any portion of the withdrawn lands.
3.2	 Base Commander/advocates continue consultations 
3.3. If applicable, Notice of Availability of Final NEPA documentation published in the Federal Register.  No decision document to be issued, rather it provides recommendations and draft legislation to Congress for consideration.  (A two year NEPA effort if completed at this point)

Coordinated Air Force/BLM Actions
	3.4.  Military department submits draft legislation to DoD and DOI.

2 YEARS OUT
Air Force Actions
	2.1.  Program/request funds for actions to be initiated in anticipation of legislation being enacted.

Coordinated Air Force/BLM Actions
2.2.  HAF/SECAF continue interagency coordination regarding draft legislation
2.3.  HAF/SECAF, in coordination with BLM/DOI, continue Congressional liaison for legislative language

1 YEAR OUT
Coordinated Air Force/BLM Actions
1.1.  HAF/SECAF continue interagency coordination regarding draft legislation 
1.2.  HAF/SECAF, in coordination with HQ BLM, continue Congressional liaison for legislative language

0 YEAR 
	0.1.  Legislation enacted or military operations cease

PLUS 1 YEAR AFTER
Air Force Actions
+1.1.  Fund actions as a result of enacted legislation
+1.2.  Prepare after-action report/hot wash of lessons learned
+1.3.  BLM RMP, Withdrawal MLB Plan, and/or Military INRMP amended or new plan prepared to   conform to enacted legislation































Footnotes:
1) Early and frequent coordination with the BLM concerning scope of budget estimate is recommended to ensure all potential costs are considered in the estimate.  
2) The Withdrawal MLB Plan is an assessment of the land descriptions and boundaries by the use of Standards for Boundary Evidence (SBE) processes, including (a) review of land status records including draft land descriptions (for all affected agencies and tribes, (b) the GCDB of the Withdrawal, i.e., the digital coordinates of areas of interest, (c) condition of boundaries, and (d) a written assessment of title and boundary issues with recommendations for mitigation of high risk boundaries.
3) It is crucial to the timely completion of the land withdrawal extension process that the Air Force establishes working groups (e.g., ILUCC, IPT) and coordinates closely with the BLM Military Withdrawal Team.  These working groups/withdrawal teams should include representatives of applicable resource agencies.  The AF working groups should be established immediately and should include representatives with the authority to negotiate with agency counterparts. It is also crucial that individuals with signatory authority for their respective agencies (including the Air Force) be available to the members of these working groups so that MOAs/MOUs can be officially signed when completed. These arrangements must be put in writing and signed by all responsible parties prior to the completion of the studies supporting the withdrawal extension. Minutes shall be recorded for each meeting between the parties.














ROADMAP FOR MILITARY LAND WITHDRAWAL EXTENSIONS OVER 5,000 ACRES 
Comments Matrix and Lessons Learned** 


**Please use the accompanying Comments Matrix to provide recommendations for improvements in the contents of this Roadmap.   If you do not have a copy of the Comments Matrix template, please contact Diane Pancoska at pancoska_diane@bah.com.   In addition, SAF/IEE is interested in any lessons learned during the use of this roadmap for the Nellis Air Force Range land withdrawal extension process or other applicable withdrawal extension that would be beneficial in updates to the Roadmap.















APPENDIX A 
BLM Processing Checklist for Military (Engle Act) Land Withdrawal Extensions 
1. Military Service (MIL) and BLM State Office* conduct pre-application consultation.
2. Military and BLM State Office prepares and signs Interagency Agreement to define roles for preparing: (1) Application; (2) LEIS, including Program Plan**; (3) Management Strategy+; and (4) BLM Findings and Recommendations; (5) Withdrawal Management of Land Boundaries (MLB) Plan++; (6) tribal consultation.
3. MIL files Withdrawal Extension Application with BLM State Office.
4. DOI and DoD publishes Joint MIL/BLM Notice of Proposed Withdrawal Extension and Notice of Intent to prepare NEPA documentation including dates and locations of public  meetings (published at least 30 days prior to first public meeting; public review period for NPW of 90 days; NEPA scoping not required but recommended to run concurrently).
5. Joint MIL/BLM public meetings for Notice of Proposed Withdrawal and NEPA scoping.
6. Preparation of Draft NEPA documentation (LEIS).
7. Joint MIL/BLM Notice of Availability of Draft NEPA documentation (LEIS), publication of EPA NOA for Draft NEPA documentation, public comment period, and schedule of public meetings published in Federal Register and at least one local newspaper (published at least 30 days prior to first public meeting).
8. Minimum 45-Day public comment period with joint MIL/BLM public meetings.
9. Public comments analyzed.
10. Preparation of Final NEPA documentation (LEIS) (if desired by MIL and/or BLM, or if a Final is required by specific authorizing legislation or other applicable law, otherwise, only draft and any comments and responses must be provided to Congress).
11. Joint MIL/BLM Notice of Availability of Final NEPA documentation (LEIS) published, and publication of EPA NOA for Final NEPA documentation in Federal Register.
12. 30-Day waiting period (not required for LEIS).
13. MIL letter to BLM State Office: (1) Transmitting all remaining items needed for completion of withdrawal extension application; and (2) Recommendations for key aspects of withdrawal legislation.
14. BLM State Office reviews application for completeness.  If necessary, request MIL supplement documents or State Office prepare supplemental documents.
15. BLM State Office prepares preliminary report of Findings and Recommendations based on the application documents, BLM Resource Management Plan and other documents.
16. MIL reviews preliminary report and discusses any objections with the State Office.
17. BLM State Office prepares final memorandum to transmit Findings and Recommendations to BLM Director; neither protestable nor appealable.
18. BLM State Office forwards final Findings and Recommendations to MIL.  Within 30 days, MIL reviews.  If MIL objects to the Findings and Recommendations the objections are sent to the BLM Director along with a request for Director’s review. (Copy to WO350)
19. Within 30 days, BLM Director reviews MIL objections and notifies MIL of his or her decision regarding the objections.
20. Within 30 days, MIL reviews Director’s decision regarding the Findings and Recommendations. If MIL disagrees, submits reasons to Secretary of the Interior.
21. BLM Washington Office and MIL, in consultation with DOI/SOL, DoD counsel, and BLM State Office:+++ 
a. Prepares initial draft (straw man) legislation.
b. Review/comment/negotiate draft legislation
c. Dispute resolution
d. Draft legislation forwarded to WO-300 and appropriate MIL for policy review
e. Draft legislation forwarded to DOI Solicitor for legal review
f. MIL Office of General Counsel Review
g. Changes to draft legislation: MIL, BLM SO, BLM FO, BLM WO, and DOI/SOL
22. Proposed legislation submitted to Secretary DOI OCL (via WO300, BLM Director, and AS-LMM) along with Findings and Recommendations and if prepared, Director’s Decision regarding Findings & Recommendations.  Circulated for comment within DOI.
23. Proposed legislation submitted to OMB via National Defense Authorization Act process and/or DOI Authorization process.
24. OMB resolves any remaining disputes.  If legislation is to be pursued, circulates proposed legislation to other departments for comment.
25. OMB clears proposed legislation. Returned to applicable department (DOI/DoD).
26. Proposed legislation transmitted to Congress by applicable department (DOI/DoD).
27. Congressional Hearings.
28. Legislation not passed.
29. Legislation passed.
30. President signs into law.
31. BLM Resource Management Plan, Military Integrated Resource Management Plan amended, Withdrawal MLB Plan revised, or new plans prepared, as appropriate, to conform to enacted legislation.
32. Notes:
33. *Most BLM State Office actions may be delegated to an “Authorized Officer”.
34. ** The Program Plan Guides the environmental impact analysis process under NEPA and analyses under FLPMA, including extent of field studies, region of influence, etc.
35. +   This strategy addresses the division of resource management responsibilities among agencies and /or adoption of existing BLM or Military Resource Plans and agreements.  It is not a detailed plan of how to manage the resources, but rather who manages what resources.
36. ++ This plan is an assessment of the land descriptions and boundaries by the use of Standards for Boundary Evidence (SBE) processes, including (a) review of land status records including draft land descriptions (for all affected agencies and tribes, (b) the GCDB of the Withdrawal, i.e., the digital coordinates of areas of interest, (c) condition of boundaries, and (d) a written assessment of title and boundary issues with recommendations for mitigation of high risk boundaries.
37. +++ The drafting of the legislation may be initiated as early as publication of the Joint Notice of Proposed Withdrawal/Notice of Intent to initiate NEPA process.  However, this draft must be considered very preliminary any time prior to publication of FEIS/Final NEPA document, and will probably still be preliminary until after development of Findings and Recommendations.












APPENDIX B 
Existing Air Force Land Withdrawals over 5,000 Acres 
	 
State
	Military
Service
	 
Installation Name
	Acres
Withdrawn
	Withdrawal
Authority
	Termination
Date 

	CA
	AF
	Cuddeback Lake Air Force Range
	7,556
	P.L.  88-46
	6/21/1978

	NV
	AF
	Nellis Air Force Range
	2,919,890
	P.L. 99-606/P.L. 106-65
	11/6/2021

	ID
	AF
	Juniper Butte Range
	11,269
	P.L. 105-261
	10/16/2023

	AZ
	AF/NAVY
	Barry M. Goldwater Range
	1,650,200
	P.L. 99-606/P.L. 106-65
	10/4/2024

	AK
	AF
	Indian Mountain
	7,961
	PLO 7727
	1/10/2029





APPENDIX C
Military Land Withdrawal Extension Over 5,000 Acres – Stakeholder Interaction Matrix 

There are two choices to view the matrix:  
1. Double-click on the slide below 
1. View printable slides beginning on the following page (two slides per page).
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I n t e g r i t y  - S e r v i c e  - E x c e l l e n c e

11- 10 Years Out Step 11.1. Step 10.1. Step 10.2. Step 10.3.
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Microsoft_PowerPoint_Presentation.pptx
		11- 10 Years Out		Step 11.1.		Step 10.1.		Step 10.2.		Step 10.3.

		Stakeholders:		Determine if an extension of existing Land Withdrawal is required 		Establish Administrative Record 		Formulate general Purpose and Need to assist with the funding request for withdrawal process 		Identify requirement for withdrawal process from AMP

		SAFGCN								

		HAF								

		MAJCOM								

		AFCEC								

		Wing Leadership/ Base Rep				
				
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		BLM State Office								

		BLM Field Office								

		State Agencies (Game & Fish, Historic Preservation)								
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		8 - 7 Years Out		Step 8.1.		Step 8.2.		Step 7.1.		Step 7.2.		Step 7.3.		Step 7.4.

		Stakeholders:		Notify applicable state congressional delegation of upcoming renewal intentions 		Notify the applicable Service and OSD 		Formulate and vet detailed Purpose and Need and coordinate extension using the T/TSNS for range extensions 		Review Planning Readiness Status 		Ensure funds for NEPA documentation and other studies are identified in the AFCAMP		Review the RMP and development of Withdrawal MLB Plan

		SAF/GCN												

		HAF												

		MAJCOM												

		AFCEC												

		Wing Leadership/ Base Rep						
		
				

		BLM WO												

		BLM State Office												

		BLM Field Office												

		State Agencies (Game & Fish, Historic Preservation)												

		USFWS												

		Tribes												
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		6 Years Out		Step 6.1.		Step 6.2.		Step 6.3.		Step 6.4.		Step 6.5.

		Stakeholders:		Form Integrated Process Team 		Review existing legislation and appropriate additional documents		Develop a project specific MOA/MOU with BLM/USFWS/USDA to outline roles and responsibilities 
		Prepare and implement Interagency Agreement and Statement of Work for BLM application processing and NEPA review and support 		Review existing case file and check sheet; Initiates coordination with  BLM

		SAF/GCN										

		HAF										

		MAJCOM										

		AFCEC										

		Wing Leadership/ Base Rep		
		
						

		BLM WO										

		BLM State Office										

		BLM Field Office										

		State Agencies (Game & Fish, Historic Preservation)										

		USFWS										

		Tribes										
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		5 Years Out		Step 5.1		Step 5.2		Step 5.3		Step 5.4		Step 5.5		Step 5.6		Step 
5.7

		Stakeholders:		Begin Consultation with BLM, USFWS, and State Game & Fish		Begin Consultation with Base, applicable Tribes		Begin Consultation with Base and USFWS on any ESA or Wildlife Refuge issues		Begin Consultation with Base, BLM State and Local field offices		Begins collaborative process and establishes MOA/MOU with BLM WO and USFWS		Publish Joint Notice of Proposed Withdrawal/Extension and NOI for NEPA Preparation		Draft legislative language

		SAF/GCN														

		HAF														

		MAJCOM														

		AFCEC														

		Wing Leadership/ Base Rep		
		
		
		
						

		BLM WO														

		BLM State Office														

		BLM Field Office														

		State Agencies (Game & Fish, Historic Preservation)														

		USFWS														

		Tribes														
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		4 Years Out		Step 4.1.		Step 4.2.		Step 4.3.		Step 4.4.		Step 4.5.

		Stakeholders:		Updates dialog with USFWS		Updates dialog with tribes		Updates dialog with local and state BLM		NOA Draft NEPA document published in Federal Register		Initiate formal liaison with Congressional committees 

		SAF/GCN										

		HAF										

		MAJCOM										

		AFCEC										

		Wing Leadership/ Base Rep		
		
		
				

		BLM WO										

		BLM State Office										

		BLM Field Office										

		State Agencies (Game & Fish, Historic Preservation)										

		USFWS										

		Tribes										
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		4 Years Out (cont)		Step 4.6.		Step  4.7.		Step 4.8.		Step 4.9.

		Stakeholders:		Review MOU and continue coordination on plans		Continue ILUCC meetings		NEPA consult and other environmental compliance		Develop Findings and Recommendations for the proposed withdrawal 

		SAF/GCN								

		HAF								

		MAJCOM								

		AFCEC								

		Wing Leadership/ Base Rep						
		

		BLM WO								

		BLM State Office								

		BLM Field Office								

		State Agencies (Game & Fish, Historic Preservation)								

		USFWS								

		Tribes								
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		3 Years Out		Step 3.1.		Step 3.2.		Step 3.3.		Step 3.4.

		Stakeholders:		Notification to Congress  on whether there is a continuous need for all or part of the withdrawn lands		Continue Consultation		If applicable, Notice of Availability of Final NEPA documentation published in the Federal Register		Submit draft legislation

		SAF/GCN								

		HAF								

		MAJCOM								

		AFCEC								

		Wing Leadership/ Base Rep								

		BLM WO								

		BLM State Office								

		BLM Field Office								

		State Agencies (Game & Fish, Historic Preservation)								

		USFWS								

		Tribes								
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		2 to 1 Year Out		Step 2.1		Step 2.2		Step 2.3		Step 1.1		Step 1.2

		Stakeholders:		Program/
request funds		Continue interagency coordination regarding draft legislation		Continue Congressional liaison for legislative language		Continue interagency coordination regarding draft legislation 		Continue Congressional liaison for legislative language

		SAF/GCN										

		HAF										

		MAJCOM										

		AFCEC										

		Wing Leadership/ Base Rep										

		BLM WO										

		BLM State Office										

		BLM Field Office										

		State Agencies (Game & Fish, Historic Preservation)										

		USFWS										

		Tribes										
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		0 to +1 Years		Step 0.1		Step +1.1		Step +1.2		Step  +1.3

		Stakeholders:		Legislation enacted or military operations cease
		Fund actions as a result of enacted legislation
		Prepare after-action report/lessons learned		BLM RMP, Withdrawal MLB Plan, and/or Military INRMP amended or new plan prepared

		SAF/GCN								

		HAF								

		MAJCOM								

		AFCEC								

		Wing Leadership/ Base Rep						
		

		BLM WO								

		BLM State Office								

		BLM Field Office								

		State Agencies (Game & Fish, Historic Preservation)								

		USFWS								

		Tribes								
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